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GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE 1. D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

2. LOCATION (Street, city, and State) 3. BUILDING
101 Locust Street, Des Moines, IA 50309 New US Courthouse
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR
Ryan Companies US, Inc.
111 E. Grand Avenue Construction ALTERATIONS
Des Moines, I1A 50309 X |NEW CONSTRUCTION
7. PROJECT NO. 8. CONTRACT NO. | 9. DATE OF RECEIPT 10. ORIGINAL 11. CUMULATIVE CHANGE 12. CONTRACT
OF NOTICE TO CONTRACT ORDERS* PRICE TO DATE
NIAQ0003  [47PG0218C0003 PROCEED PRICE a. NO.| b. AMOUNT
N/A $ 703,418.00 | 70 | $109,410,504.07 | $ 110,113,922.07
13. LIQUIDATED 14. COMPLETION DATE 15. PERCENTAGE OF COMPLETION
DAMAGES PER DAY a. CONTRACT b. REVISED c. ESTIMATED d. ACTUAL SUB.
a. ACTUAL 55.75%
$4,769 6-Sep-2022 22-Nov-2022 22-Nov-2022 N/A NORMAL 0T
16. A-E FIRM

Neumann Monson Architects/ Mack Scogin Merrill Elam Architects

17. CONSTRUCTION ENGINEER 18. GSA ENGINEER MAKING INSPECTION
Jacobs Technology, Inc. Bill Lyle (Jacobs)
19. TYPE OF INSPECTION 20. DATE OF LAST | 21. DATE OF THIS | 22. ADDITIONAL 23. PAYMENT RECOMMENDED
X PROGRESS INSPECTION INSPECTION INSPECTIONS
FINAL RECOMMENDED OR
12/31/2021 1/31/2022 $4,707,284.85
POST-FINAL x |ves | [no %

24. STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN,
AND RECOMMENDATIONS. (Proposals should be forwarded under separate cover.) *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED

DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Work this period:

Design
- LEED and SITES Coordination

General

- Weekly Construction Progress Meeting

- Weekly Schedule Review

- Weekly Quality Site Walk

- Weekly Curtain Wall Anchor Inspection Debrief

- Monthly OSHA Partnership

- LEED and SITES Construction Documentation

- Courts Structured Cabling Bid Reviews

- Detention Door Control Design

- MidAmerican Vault Pre-Installation Kick-Off

- Lighting Control Finalization

- Art-in-Architecture Final Concept

- The "Actual" percent complete does not include stored materials and bonds that are included as separate cost loaded activities in Ryan's baseline schedule (included in the
"Normal to Date" - current stored materials and bonds account for 2.50%). If stored materials are added to the "Through This Month" perecent complete, the percent completed
through this month is 58.26%. Based on the cumulative cash flow curve included in Ryan's rebaselined schedule, the early date percent complete is 74.86%, the late date
percent complete is 58.27%, and the normal percent complete is 70.73%. Comparing the percent complete through this month (stored materials and bonds included) of 58.26%
to the normal percent complete of 70.73%, Ryan is is currently behind the late start cumulative by 0.01%.

Work During This Period

- Sprinkler system installation continues

- Installation of steel stair structure and roof decking

- Curtain wall installation at the precast openings at the north building structure and mullions at the southeast side (level 1 - 3)

- Masonry installation continued from level 4 - 7

- Major deliveries included vapor barrier, CMU and GCMU, sprinkler pipe, drywall, elevator machine room components, decking, and door frames



Labor Force this Period:

Approx. 52/day
Other Remarks:

Approximately 120 round interior concrete columns have been placed with approximately 116 being exposed to view. Due to the large amount of columns that do not meet the
CSC3 finish requirement, $92,557.51 is being withheld from the work completed line item for P-21 Structure ECW (approximately $800 per column) until Ryan remedies the non-
conformance issue.

Due to CMU walls not being entirely grouted, $337,204.97 is being withheld based on the level 1 and 3 takeoff of incomplete walls.

Ryan is unsatisfactory for progress due to being behind the late start cumulative by 0.01% although Ryan's schedule is aligning witht he 11/22/2022 substantial completion.
There are concerns that Ryan will not make the 11/22/2022 substantial completion date, Ryan is to submit a schedule analysis by 02/28/2022.

Modifications:

P-01 - Preliminary Concept Estimates - Add of $22,042.06 - approved 08/09/18

P-02 - Pull Planning Facilitation - Add of $10,531.46 - approved 08/29/18

P-03 - Concept 6 Pricing - Add of $15,051.95 - approved 09/13/18

P-04 - Site Fencing - Add of $0.00

P-05 - Final Concept Re-Pricing/Travel/ mtgs. - Add of $62,125.81 - approved 03/01/19
P-06 - Online Invoicing - Add of $0.00 - approved 05/16/19

P-07 - EWP #1 Site Exploration/ Removals - Add of $1,818,870.00 - approved 07/16/19
P-08 - Bird's Run Excavation - Work outside POR - Add of $269,300.00 - approved 08/13/19
P-09 - Deep Foundations - Add of $1,188,827.00 - approved 10/10/19

P-10 - Notice to Proceed - Add of $0.00 - approved 08/07/19

P-11 - Supplemental Documentation for P08 - Add of $0.00 - approved 09/17/19

12 - YMCA Rubble Removal - Work outsie of POR - Add $343,460.92 - approved 10/16/19
13 - Mock-Up Cost Reconciliation - Add $58,327.02 - approved 10/31/19
14 - SHPO Programmatic Agreement Impacts - Add $127,415.15 - approved 01/22/20
15 - Elevators - Add $3,424,460.00 - approved 12/06/19

16 - Bird's Run Inspection Survey - Add %35,21 9.19 - approved 01/10/20
17 - Contaminated Soils Removal - Add $940,791.11 - approved 12/23/19
18 - Enclosure Design Assist ECW - Add $341,192.00 - approved 03/25/20
19 - Site Utilities - Add $741,210.00 - approved 02/05/20

20 - Footings & Foundations - Add $6,189,389.00 - a Broved 02/27/20

21 - Structure ECW - Add $16,044,221.00 - approved 05/21/20

23 - Major Mechanical E\%Jipment ECW - Add §1 ,755,362.00 - aggroved 05/14/20
P-24 - Underslab MEP ECW - Add $690,442.00 - approved 05/18/.

P-25 - Bird's Run Transfer Beams ECW - Add $161,719.56 - approved 03/09/20

P-26 - ASI #001 & #003 ECW - Add $69,043.69 - approved 04/03/20

P-27 - ASI #002 ECW - Add $14,101.31 - agé)roved 04/28/20

P-28 - Security Infrastructure ECW - Add $50,081.87 - approved 05/06/20

P-29 - ASI #05 Revision to P20 ECW - Add $5,707.38 - approved 06/02/20

P-30 - Exterior Lower Columns ECW - Add $56,812.00 - approved 04/24/20

P-31 - Formed Footings/ Mobile Crane - Deduct $43,873.98 - approved 05/07/20

P-32 - Garage Level Columns ECW - Add $72,146.00 - approved 05/07/20

P-33 - Foundation Updates ECW - Add $23,921.88 - agproved 07/28/20

P-34 - ASI #05 Revisions to P25 ECW - Add $4,205.42 - approved 06/01/20

P-35 - ASI #07 ECW - Add $5,281.71 - aEp(f)roved 07/16/20

P-36 - BP #05i Site Backfill within POR ECW - Add $703,846.00 - approved 08/19/20

P-37 - BP #05i Site Backfill outside POR ECW - Add $31,176.00 - approved 08/20/20

P-38 - BP #04b Curtain Wall Scope ECW - Add $7,844,075.00 - approved 08/06/20

P-39 - Vault Containment System ECW - Add $99,285.48 - approved 07/16/20

P-40 - Garage Floor Reinforcing ECW - Add $0.00 - approved 07/16/20 (included in P-39)

P-41 - AS| #08 Structural Coordination & Clarifications, Additional Scope - Add $794,667.71 - approved 01/14/21
P-42 - ASI #09 Structural Coordination & Clarifications - Add $16,354.27 - approved 11/18/20

P-43 - ASI #11 Waterproofing Below Grade at Sitewalls - Add $44,691.42 - approved 11/03/20

P-44 - BP#4c Precast - Add $3,527,586.00 - approved 09/21/20

P-45 - AS| #10 Structural Cooridination & Clarifications - Add $109,927.75 - approved 11/19/20

P-46 - ASI #12 Struture Slab Openings Coordination - Add $5,051.41 - approved 11/23/20

P-48 - ASI| #13 Filter Fabric at Perimeter Subsoil - Add $0.00 - approved 11/03/20 (included in P-43)

P-49 - ASI #14 Coordination Clarification - Add $0.00 - approved 11/03/20 (included in P-52)

P-50 - ASI #15 Coordination Clarification - Add $0.00 - approved 11/03/20 (included in P-52

P-51 - ASI #16 Structural Coordination & Clarifications - Add $32,708.86 - approved 11/23/20

P-52 - AS| #17 Relocate Sleeves - Add $2,040.37 - approved 11/03/20

P-53 - ASI #18 Structural Coordination & Clarifications - Add $28,647.84 - approved 12/02/20

P-54 - ASI #19 Structural Coordination & Clarifications - Add $9,543.78 - approved 01/05/21

P-55 - RFP Security System Infrastructure Design & Document Services - Add $86,791.34 - approved 12/03/20
P-57 - ASI| #20 Structural Coordination & Clarifications - Deduct $3,311.95 - aapfroved 12/10/20

P-58 - A. Reconcile Removal of Contaminated Soil Added in P-17 - Deduct $346,503.75 - approved 11/10/20
P-59 - B. Delete Excavate and Backfill of Length of Bird's Run from P-07 - Deduct $47,521.55 - approved 11/10/20
P-60 - C. Reconcile Rubble Removal Added in P-12 - Add $31,787.60 - approved 11/17/20

P-61 - Winter Conditions within the POR and Concrete Mockups - Add $1,203,552.00 - approved 12/14/20

P-62 - ASI #21, 22, 23 - Add $1,871.19 - approved 01/06/21

P-64 - Winter Conditions work outside of POR Effect - Add $77,560.00 - approved 12/15/20

P-65 - Curtainwall Scope for Removal of RWAs - Deduct $61,147.23 - approved 02/01/21

P-66 - Courts RWAs - Add $133,329.13 - approved 02/09/21

P-67 - Deletion of Stand-Alone Exterior Wall Mockup - Deduct $209,071.74 - approved 01/26/21

P-68 - Masonry Subcontract - Add $1,975,777.00 - approved 01/11/21

P-69 - Detention Equipment - Add $1,149,194.00 - approved 01/12/21

P-70 - Additional Site Security 01/15/21 through 01/31/21 - Add $16,636.71 - approved 01/20/21

P-76 - Remove Work Outside the POR - Deduct $257,369.00 - approved 3/30/21

P-77 - Balance of Work Inside the POR (GMP) Add $55,409,021.72 - approved 3/31/21

P-78 - Add Back the Work Outside the POR - Add $2,132,427.00 - approved 4/1/21

P-80 - Detention Controls - Add $370,495.20 - approved 10/07/21
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Signature Date of Report
25. INSPECTED BY 3/11/2022

26. PAYMENT REQUEST (For repair contracts under $100,000)

ERIK gsestemm ' [or CONTRAGTING OFFICER (Signature) DATE

GSA COR PETERS &%
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(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)




